

UN CC:Learn Global and Regional/National Activities

COVID-19 Project Risks/Delays and Possible Mitigation Measures (23 April 2020)

Global Activities	Risks/Expected Delays	Possible Mitigation Measures
Revision of the Knowledge Sharing Platform (KSP)	No – this activity is entirely delivered remotely (Switzerland, UK, Portugal). Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Maintenance, development and sustainability of the e-learning platform	No – this activity is entirely delivered remotely (Switzerland, Portugal). Arrangements are being discussed and are advancing with no disruption. New opportunities can be explored remotely.	No action needed at this stage, beyond existing plans.
Translation of the e-course “Climate Change: From Learning to Action” to FRE and SPN	No – this activity is entirely delivered remotely (Switzerland). Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Translation of the “Open Online Course on Gender & Environment” to FRE and SPN	No – this activity is entirely delivered remotely (Switzerland, Portugal, Spain and India). Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Translation of the e-course ‘Introduction to Green Economy’ into FRE, RUS, Armenian, Azeri, Romanian and Ukrainian	No – this activity is entirely delivered remotely. Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Development of e-course on Carbon Taxation	No – this activity is entirely delivered remotely (Switzerland, Uruguay). Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Development of suite of new e-courses on green economy	No – this activity is entirely delivered remotely (Switzerland, Uruguay). Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.

Development of e-course on Children and Climate Change in South Asia	No – this activity is entirely delivered remotely. Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Development of e-module on Integrating Climate Change into Public Policy in West Africa in collaboration with Agrhymet	No delays expected at the moment, but the situation could change if COVID-19 spreads in West Africa and affects Agrhymet's activities.	Monitoring and consultation with Agrhymet
Development of e-tutorial on the LoCAL mechanism	No – this activity is entirely delivered remotely. Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Affiliation of 3 additional e-learning resources	No – this activity is entirely delivered remotely. Multiple options are available.	No action needed at this stage, beyond existing plans.
Climate Classroom	Next edition currently planned for COP26 of the UNFCCC (date to be confirmed). The number of Climate Classroom editions planned under this phase has already been achieved.	Options to organize online Climate Classroom sessions are being explored.
Youth Climate Dialogues (YCD)	All planned Youth Climate Dialogues for this academic year are currently on hold, as schools have been closed.	All partners are informed, with the understanding that planning will resume when schools will re-open. It is likely that new YCDs will be organized during the next academic year (2020/2021). Options to organize fully online dialogues are being explored.
Collecting evidence of the impact of climate change learning	No – this activity is organized remotely (Switzerland and Portugal).	No action needed at this stage, beyond existing plans.
Communications	No – this activity is entirely delivered remotely (Switzerland, UK, Portugal). Arrangements are in place and currently advancing with no disruption.	No action needed at this stage, beyond existing plans.
Country Projects	Risks/Expected Delays	Possible Mitigation Measures
Kenya	<p>Restrictions are in place the country. Activities are being delayed.</p> <ul style="list-style-type: none"> • The development of the background report is advancing. • Face-to-face meetings and workshops are not allowed until end of June. • Planned face-to-face training for diplomats and government officials on climate change is postponed. 	<p>Options to convert face-to-face meetings and workshops into online events are being explored.</p> <p>Discussions with government and other key project partners are ongoing, with specific consultation planned on 6 May 2020.</p> <p>MOU extension may be needed.</p>

Kyrgyz Republic	<p>Restrictions are in place the country. Activities are being delayed.</p> <ul style="list-style-type: none"> • The development of the background report has been completed. • National Planning Workshop scheduled on 26 March has been postponed. 	<p>Options to convert face-to-face meetings and workshops into online events are being explored. Discussions with government and other key project partners are ongoing, with specific consultation planned on 6 May 2020.</p> <p>MOU extension may be needed.</p>
Malawi	<p>Restrictions are in place the country. Activities are being delayed.</p> <ul style="list-style-type: none"> • The development of the background report and other documentation is advancing remotely. • Face-to-face meetings and workshops are postponed 	<p>Options to convert face-to-face meetings and workshops into online events are being explored.</p> <p>Discussions with government and other key project partners are ongoing, with specific consultation planned on 6 May 2020.</p> <p>MOU extension may be needed.</p>
Zambia	<p>Restrictions are in place the country. Activities are being delayed.</p> <ul style="list-style-type: none"> • Draft National Climate Change Learning Strategy is available; review and consultation process continues remotely. • Validation workshop and high-level launch event planned in April-May are postponed. Possibility of launching the Strategy on national TV is being explored. • Concept for 2 implementation actions (1- Climate Change Knowledge Dissemination in the Agriculture, Energy, Forestry and Education Sectors, and 2- Capacity Building for Journalists on Climate Change) developed. Implementation will be delayed. Preparatory activities as well as options for the development of online activities are being explored. • Postponing activities will delay the evaluation to a later date. 	<p>Options to convert face-to-face meetings and workshops into online events are being explored.</p> <p>Discussion with high-level representative in UNCT is planned to understand how UN CC:Learn support can best contribute and fit in the UN response to the COVID-19 crisis.</p> <p>Discussions with government and other key project partners are ongoing, with specific consultation planned on 6 May 2020.</p> <p>MOU extension may be needed.</p>

Zimbabwe	<p>Restrictions are in place the country. Activities are being delayed.</p> <ul style="list-style-type: none"> • Draft National Climate Change Learning Strategy is available, with the definition and inclusion of the Implementation and M&E Framework expected to advance remotely. Review comments provided electronically. • Validation workshop and high-level launch event planned in April-May are postponed. Possibilities for strategy validation remotely and for strategy launch via national broadcasting are being explored. • Concept for 2 implementation actions (1 - Mainstreaming Climate Change into Teacher Training, and 2 - Mainstreaming the Child-friendly Climate Change Awareness Material in Selected Schools Environment Clubs) developed. Implementation will be delayed. Preparatory activities as well as options for the development of online activities are being explored. • Postponing activities will delay the evaluation to a later date. 	<p>Options to convert face-to-face meetings and workshop into online events is being explored.</p> <p>Discussion with high-level representative in UNCT is planned to understand how UN CC:Learn support can best contribute and fit in the UN response to the COVID-19 crisis.</p> <p>Discussions with government and other key project partners are ongoing, with specific consultation planned on 6 May 2020.</p> <p>MOU extension may be needed.</p>
Ethiopia	<p>Currently planning two main activities which are likely to be delayed:</p> <ol style="list-style-type: none"> 1. Providing experts to review and contribute additional advice/commentaries on the draft syllabi of the chosen climate change carrier subjects. 2. Climate change content writing training for climate change carrier subject textbook authors. 	<p>Discussions ongoing to explore options to organize online training for climate change carrier subject textbook authors.</p> <p>Discussions with government and other key project partners are ongoing, with specific consultation planned on 7 May 2020.</p>
Ghana	<p>Recently signed agreement with UNDP for a teachers' training might be delayed depending on how the situation evolves in the region.</p>	<p>MOU extension may be needed.</p>
Indonesia	<p>Activities are being finalized with reporting expected at the end of April 2020. No delays are foreseen. Follow-up discussions can be held remotely.</p>	<p>Discussions ongoing, with specific consultation planned on 7 May 2020.</p>
Uganda	<p>Opportunities for additional support are discussed remotely.</p>	<p>Consultation planned on 7 May 2020.</p>
West African Hub, including Benin, Burkina Faso and Benin	<p>Face-to-face activities are postponed. These include 1) a joint UN CC:Learn-PAGE workshop on climate change and green economy learning for regional learning institutions, 2) experience-sharing workshop at SB52 and participation in ACE Dialogue, 3) 3rd regional workshop in collaboration with Thomson Reuters. Implementation of the strategies in Benin, Burkina Faso and Niger might be also affected.</p>	<p>Options for the organization of online training and events are being discussed.</p> <p>Consultation planned on 7 May 2020.</p>

	<p>The further development of the hub through new exchanges with governments and other partners, as well as the preparation of joint project proposals is currently on hold.</p> <p>The development of an online space dedicated to the hub and of an e-learning product tailored to West Africa continues remotely.</p>	
Dominican Republic / SICA	<p>The development of the project proposal for the regional SICA programme is likely to be further delayed. However, if the CNCCMDL and CECC-SICA remain responsive, it should still be possible to hire a consultant who can put together the SAP concept note based on the available information plus phone interviews / email.</p> <p>Filming of new video has been postponed.</p>	Discussion with CNCCMDL on the feasibility of finalizing the SAP concept note as well as on other opportunities for support is planned on 6 May 2020.
Joint proposals and events by partner countries	The development of new joint proposals and events, particularly under the regional collaborations in West Africa and Southern African, is currently on hold due to the current crisis and the delays of other activities.	Monitoring and discussions with countries ongoing.
Additional experience-sharing opportunities among countries	<p>The existing plans (e.g. experience-sharing and side event at NAP Expo, Workshop on Climate Change Education in the SADC region) and new ideas are currently on hold due to the current crisis and the delays of other activities.</p> <p>Missions of UN CC:Learn Ambassadors will be delayed, in line with the situation in their countries as well as in the visiting countries.</p>	Monitoring and discussions with countries ongoing. Options for online activities are being explored.
Strengthening capacities of national and regional learning institutions to effectively deliver climate change learning activities	<p>Distance coaching for Agrhymet continues.</p> <p>Engagement with new national learning institutions for strategy implementation is being delayed.</p> <p>Engagement with MIET-Africa to support implementation of the strategies in Zambia, Zimbabwe and Malawi, as well as to strengthen linkages with the SADC Secretariat, in the area of CCE is delayed.</p>	Monitoring and discussions with countries ongoing. Options for online consultations and activities are being explored, as possible.
Project Management and Partnerships	Risks/Expected Delays	Possible Mitigation Measures
10 th Steering Group Meeting	Face-to-face Steering Group Meeting in Geneva is no longer possible.	Organization of a virtual Steering Group meeting, followed by online group consultations on 5, 6, 7 May 2020.
Evaluation	No – this activity can be carried out remotely.	Face-to-face meetings with the evaluator are organized remotely.

Engagement with existing and new partners	Exchanges can be carried out remotely.	No action needed at this stage, beyond existing plans.
Participation in international events	<ul style="list-style-type: none"> • World Conference on ESD (UNESCO) postponed • NAP Expo postponed • 8th ACE Dialogue and SB52 postponed • COP26 postponed 	Participation to be revised as new information becomes available.